COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 28/ 2019

ESTI MATE SUMVARY 15:15: 06
CONTI D C21774 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 21774-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TIME ALLOW 90 WORK DAYS
SI GNALI ZATI ON OF US 85 AND VEL PERCENT TI ME: 63. 33 ORI G TI ME ALLOW 90 WORK DAYS

PRQIECT NO NH0853- 106
US 85 And WCR 18 Intersection & Signal

NAME OF ROAD:
PRQIECT COUNTI ES: WELD

CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 01/ 28/ 2019 DATE TI ME STARTED 10/15/2018
6663 COLORADO BLVD. DATE LET 07/ 19/ 2018 DATE WORK BEGAN 10/ 15/2018
DATE AWARDED 08/ 08/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/24/2018 DATE ACCEPTED
COWERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 10/ 15/ 2018
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 1,959, 352. 09 PARTI Cl PATI NG $  1,068,990.70 $ 399, 731. 80
AWARD PRQIECT AMT: $ 1,794, 145.39 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 54.56% TOTAL EARNI NGS 1, 068, 990. 70 399, 731. 80
FUNDS AVAI LABLE: $ 890, 361. 39 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 1, 068, 990. 70 399, 731. 80
TOTAL CLAI MB: $ 0.00 RETAI NAGE -26,912. 18 -8,544. 41

SECURI TI ES ENCUMBERED 0.00 0.00

NET EARNI NGS 1,042, 078. 52 391, 187. 39

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 1,042, 078. 52 391, 187. 39

OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DUE :;; 77777 3 791,71;3;.735 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21774-BID ESTI MATE RUN 01/ 28/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0003 15: 15: 06
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator 34. 000 10. 000
EACH 0. 000 0. 00
17. 00000 10. 000 170. 00
0010 202-00210 Renopval of Concrete Pavenent (6 to 8 inches) 1, 890. 000 0. 000
5% 604. 000 8, 758. 00
14. 50000 604. 000 8, 758. 00
0015 202-00220 Renoval of Asphalt Mat 10, 311. 000 4,161. 000
SY 4,248. 000 33, 984. 00
8. 00000 8, 409. 000 67,272.00
0020 202-00250 Rerpval of Pavenment Marking 1, 777.000 1, 669. 000
SF 108. 000 226. 80
2.10000 1,777.000 3,731.70
0025 202-00810 Renoval of Ground Sign 2.000 2.000
EACH 0. 000 0. 00
275. 00000 2.000 550. 00
0030 203-00010  Uncl assified Excavation (Conplete In Place) 793. 000 476. 000
cY 0. 000 0. 00
21. 50000 476. 000 10, 234. 00
0035 203-00210 Borrow (Conplete In Place) 338. 000 0. 000
cY 0. 000 0. 00
33. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0045 203-01597 Pot hol i ng 40. 000 30. 000
HOUR 8. 500 1,572.50
185. 00000 38. 500 7,122.50
0050 203-02330 Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0055 207-00205 Topsoi | 700. 000 350. 000
cY 0. 000 0. 00

24.00000 350. 000 8, 400. 00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21774-BI D ESTI MATE RUN 01/ 28/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0003 15: 15: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 2, 500. 000 1, 690. 000
LF 0. 000 0.00
5. 00000 1, 690. 000 8, 450. 00
0065 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
0070 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0.00
2,130. 00000 2.000 4,260. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 50. 000 8. 000
HOUR 4.000 640. 00
160. 00000 12. 000 1, 920. 00
0080 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 9. 500 902. 50
95. 00000 9. 500 902. 50
0085 208-00207 Erosi on Control Managenent 36. 000 8. 000
DAY 2.500 450. 00
180. 00000 10. 500 1, 890. 00
0090 210-00810 Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0.00
290. 00000 0. 000 0. 00
0095 210-04051 Adj ust Val ve Box ( Special) 2.000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0.00
0100 212-00006 Seeding (Native) 1. 500 0. 000
ACRE 0. 000 0. 00
625. 00000 0. 000 0. 00
0105 212-00032 Soi | Condi tioning 1. 500 0. 000
ACRE 0. 000 0.00
2, 395. 00000 0. 000 0.00
0110 213-00002 Mul ching (Weed Free Hay) 1.500 0. 000
ACRE 0. 000 0. 00

1, 740. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0115 213-00061

0120

304- 06008

0125

403- 33741

0130

412-01100

0135

412-01105

0140

503- 00018

0145

503- 00036

0150

503- 00048

0155

503- 00054

0160

602- 00020

0165 612-00101

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON

Ml ch Tackifier

Aggregat e Base Course (Cl ass 6) (Special)

Hot M x Asphalt (Grading S) (75) (PG 64-22)

Concrete Pavenent (11 Inch)

Concrete Pavenent (11 Inch) (Special)

Drilled Caisson (18 Inch)
Drilled Caisson (36 Inch)
Drilled Caisson (48 Inch)
Drilled Caisson (54 Inch)

Rei nforcing Steel (Epoxy Coat ed)

Del i neator (Drivable Concrete Installation)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI' TS
UNI'T PRI CE

300. 000

LB
3. 40000
1, 938. 000

cY
40. 00000
1, 037. 000

TON
105. 00000
7,979. 000

sy
70. 00000
1, 325. 000

SY
87. 00000
5. 000

LF
313. 00000
19. 000

LF
525. 00000
21.000

LF
605. 00000
21.000

LF
680. 00000
0. 000

LB
1. 50000
(Type 1) 10. 000

EACH

47.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

694. 000
. 000

1, 344.000

. 700
0. 000
. 700

2,377.000
3, 386.

5, 763.

000
000

1, 325. 000
0. 000

1, 325. 000

0. 000
0. 000
0. 000

0. 000
19. 000
19. 000

0. 000
0. 000
0. 000

0. 000
21. 000
21.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 4

ESTI MATE RUN 01/ 28/ 2019

26, 000

237,020

9, 975

14,280

.00

00

.00

00

.00

.00

00

.00

00

.00

.00

15: 15: 06

AMOUNT

53, 760

30, 523

403, 410

115, 275

9, 975

14, 280

.00

00

50

00

00

.00

00

.00

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 612-00102

0175 613-00200

0180 613-00206

0185 613-00250

0190 613-00300

0195 613-00306

0200 613-07005

0205 613-10000

0210 613-13000

0215 613-80130

0220 614-00011

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON

Del i neator (Drivable Concrete Installation) (Type II)

2 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2-1/2 Inch Electrical Conduit

3 Inch Electrical Conduit

3 Inch Electrical Conduit (Bored)

Type Five Pull Box

Wring

Lumi naire (LED)

Servi ce Meter Cabinet

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
28. 000
EACH
50. 00000
230. 000
LF
13. 00000
720. 000
LF
16. 00000
30. 000
LF
13. 25000
180. 000
LF
16. 50000
610. 000
LF
15. 25000
5. 000
EACH
2, 160. 00000
1. 000
LS
11, 300. 00000
4. 000
EACH
600. 00000
1. 000
EACH
5, 160. 00000
56. 250
SF

42.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

580. 000
0. 000
580. 000

0. 000
0. 000
0. 000

0. 000
65. 000
65. 000

580. 000
0. 000
580. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 28/ 2019

455.

1,072

.00

.00

.00

50

.00

.00

.00

.00

.00

.00

15: 15: 06

AMOUNT

455.

9, 280

1,072

8, 845

.00

00

00

.00

50

00

.00

.00

.00

.00

.00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21774-BI D ESTI MATE RUN 01/ 28/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0003 15: 15: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012 Sign Panel (Cass I1) 14. 130 0. 000
SF 0. 000 0.00
53. 00000 0. 000 0. 00
0230 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 3. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
315. 00000 0. 000 0.00
0235 614-70336 Traffic Signal Face (12-12-12) 12. 000 0. 000
EACH 0. 000 0.00
860. 00000 0. 000 0. 00
0240 614-70448 Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0.00
0245 614-72854 Traffic Controller Cabinet 1. 000 0. 000
EACH 0. 000 0.00
23, 000. 00000 0. 000 0. 00
0250 614-72887 M crowave Vehicl e Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
7, 060. 00000 0. 000 0.00
0255 614-81020 Traffic Signal-Light Pole Steel (2 Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
34, 000. 00000 0. 000 0. 00
0260 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 200. 00000 0. 000 0.00
0265 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0.00
31, 500. 00000 0. 000 0. 00
0270 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0.00
0275 614-86748 Control ler (Type 2070) 1. 000 0. 000
EACH 0. 000 0.00

6, 160. 00000 0. 000 0. 00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21774-BI D ESTI MATE RUN 01/ 28/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0003 15: 15: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-87690 Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0285 614-87702 Et hernet Radio (Pair) 1. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0290 614-87704 Et hernet Radio (Single Cient) 1. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0295 625-00000 Construction Surveying 1.000 0. 400
LS 0. 250 9, 500. 00
38, 000. 00000 0. 650 24,700. 00
0300 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 400 38, 000. 00
95, 000. 00000 1. 000 95, 000. 00
0305 626-01104 Public Information Services (Tier V) 1. 000 0. 450
LS 0. 200 860. 00
4, 300. 00000 0. 650 2,795.00
0310 627-00008 Modi fi ed Epoxy Pavenent Marking (Wite) 48. 400 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0315 627-00008 Modi fi ed Epoxy Pavenent Marking (Yellow) 10. 000 0. 000
GAL 0. 000 0. 00
170. 00000 0. 000 0. 00
0317 627-00011 Pvnt Mg Paint (Waterborne) Adding Tenporary paint to 60. 000 0. 000
the project
GAL 60. 000 2,820.00
47.00000 60. 000 2,820.00
0320 627-30405 Pref ormed Ther nopl astic Pavenent Narking (Word- Synbol) 638. 000 0. 000
SF 0. 000 0. 00
17. 75000 0. 000 0. 00
0325 627-30410 Preformed Thernopl astic Pavenent Marking (Xwal k- St op 426. 000 0. 000
Li ne
) SF 0. 000 0. 00

12. 50000 0. 000 0. 00



CONTI D: C21774 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21774-BI D ESTI MATE RUN 01/ 28/ 2019
PRQJECT: NH0853- 106 ESTI MATE NO 0003 15: 15: 06
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 629-01031 Survey Monument (Type 3A) 2.000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0335 630- 00000 Fl aggi ng 700. 000 132. 500
HOUR 65. 500 1, 703. 00
26. 00000 198. 000 5,148. 00
0340 630-00007 Traffic Control Inspection 90. 000 18. 000
DAY 13. 000 1, 560. 00
120. 00000 31. 000 3,720.00
0345 630-00012 Traffic Control Managenent 90. 000 28. 000
DAY 15. 000 9, 750. 00
650. 00000 43. 000 27, 950. 00
0350 630-00015 Unifornmed Traffic Control Coordination 10. 000 3.000
HOUR 1.000 15. 00
15. 00000 4.000 60. 00
0355 630-80335 Barricade (Type 3 MA) (Tenporary) 10. 000 5. 000
EACH 0. 000 0. 00
125. 00000 5. 000 625. 00
0360 630-80341  Construction Traffic Sign (Panel Size A) 28. 000 12. 000
EACH 2.000 130. 00
65. 00000 14. 000 910. 00
0365 630-80342  Construction Traffic Sign (Panel Size B) 38. 000 15. 000
EACH 0. 500 57.50
115. 00000 15. 500 1,782.50
0370 630-80343 Construction Traffic Sign (Panel Size O 12. 000 6. 000
EACH 0. 000 0.00
150. 00000 6. 000 900. 00
0375 630-80344  Construction Traffic Sign (Special) 100. 000 50. 000
SF 0. 000 0. 00
20. 00000 50. 000 1, 000. 00
0380 630-80355 Portabl e Message Sign Panel 5. 000 2.500
EACH 0. 000 0. 00

8, 900. 00000 2.500 22, 250. 00



CONTI D:

CAT NO0200

0385

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

630- 80358

630- 80360

630- 80370

630- 80380

630- 85006

630- 85020

700- 70010

700-70011

700- 70016

700-70018

700- 70019

C21774
21774-BID
NH0853- 106
| TEM
DESCRI PTI ON

ROADWAY

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Concrete Barrier (Tenporary)

Traffic Cone

I mpact Attenuator (Sand Filled Plastic Barrel)

(Tenporary)

Mbbi | e Attenuat or

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
1, 650. 00000
108. 000
EACH
44. 00000
2, 580. 000
LF
27.00000
175. 000
EACH
13. 00000
2.000
EACH
5, 900. 00000
2.000
EACH
20, 000. 00000
85, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
0. 000
FA
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

54. 000
0. 000
54. 000

1, 290. 000
0. 000

1, 290. 000

87.500
0. 000
87. 500

1. 000
0. 000
1. 000

0.500
0. 000
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 28/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15: 15: 06

AMOUNT

1, 650.

2,376.

34, 830.

1,137.

5, 900.

10, 000.

00

00

00

50

00

00

.00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

Page 10
ESTI MATE RUN 01/ 28/ 2019
15: 15: 06

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C21774

PCN: 21774-BID

PRQIECT NH0853- 106

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0440 700-70023 F/ A On-The-Job Trai nee

0445 700- 70025 F/ A Quality Incentive Paynent
0450 700- 70042 F/ A Railroad Fl agging
0455 700- 70082 F/ A Furnish & Install Electrical
0460 700- 70380 F/ A Erosion Control

CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620- 00002 Field Ofice (Cass 2)

0480 620-00012

Field Laboratory (C ass 2)

0485 620- 00020 Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
2, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
Servi ce 1, 500. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
19, 000. 00000
1. 000
EACH
29, 000. 00000
1. 000
EACH
1, 100. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000
0. 000 0.00

1,910, 252.09 % 399,731.80% 1,019, 890. 70

1. 000
0. 000 0. 00

1. 000 19, 000. 00

1. 000
0. 000 0.00

1. 000 29, 000. 00

1. 000
0. 000 0. 00
1.000 1, 100. 00

1,959,352.09 $ 399,731.80% 1,068, 990. 70



